FEMA Initiated Expired Provisionally Accredited Levee Physical Map Revision Production Schedule

2011	2011	2011	2012	2012	2012	2012	2012	2012	2012	2012	2012	2012	2012	2012	2013	2013	2013	2013	2013	2013	2013	2013	2013	2013
Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Assuming a six-month effort						Typical of most projects				Statutory period			Typical of most projects					Statutory period						
Engineering Analysis and Floodplain Mapping						Pre Map	CCO Meet	BFE Notices		Appeal Period (90-days)			Appeal Resolution		Internal Quality Reviews			LFD	Compliance Period (6-months)					Eff Map

Deadline to submit a complete 65.10 package for accrediting levee on Preliminary Map (2-months preceding Preliminary map)

Deadline to submit a complete 65.10 package for accrediting levee on Effective Map (4- months preceding Effective map)

Notes:

Pre = Preliminary
CCO = Consultation Coordination Officer
BFE = Base Flood Elevation
LFD = Letter of Final Determination
Eff = Effective

This display shows a FEMA initiated expired PAL PMR production schedule that assumes six months for engineering analysis and floodplain mapping. It is not specific to any ongoing or planned project.